GES DAAC Operations Status
Week ending Wednesday, 02/20/02 (Day 051)

Past Month
Date Activity Status
04/11 Specia Request for Safari ‘00 (DOY s 193-305) 101 complete days (2096 granules, 48 failed)
Total: 2144 granules of 2144 granules (100%)
01/02 Push ancillary datafor days 53-68 ‘00 Completed. (01/08)
01/07-8 Push Safari granules for days 276, 279, 280, 282-291 ‘00 Completed (01/24)
01/09 Push Safari granules for days 292-298 ‘00 Completed (01/24)
01/16 Push Safari granules for days 299-300, 201, 210, 213 ‘00 Completed (01/25)
01/23 SPG10 Disk install and restriping SPG10 unable to complete do to COTS version
AMASS upgrade incompatibilities.
AMASS upgrade complete
01/23 Push Safari granules for days 210, 213-217, 195-196, 198 Completed (01/28)
‘00
Pushing final days of Consistent year Completed 01/28
01/25 Push 065 Complete 01/28
Current Month
Date Activity Status
01/19-23 Network Security Reconfiguration Nearly complete. Working final interfaesissues
01/25 Reprocess DOY 001-003/02 Complete days 001-003 (01/30)
02/04 Reprocess DOY 346-0365/01 Completed days 346- 355, 357-361 (02/12)
10/18 Lake Tahoe Validation Request Days 88,152-185, 201-281 | Completed.
‘00
10/18 Australian Validation Request Days 87, 183-295 ‘00 Completed
01/10 Wet Safari Request Days 81-120 ‘00 Completed days 081-083, 087, 090-091 (02/18)
01/28 Push 234, 236-237, 303-305 Completed
01/30 Push 207, 218, 238, 240, 243, 302 Completed (02/01)
01/31 Oceans Reprocessing Push 65-81 Completed (02/04)
02/04 PGE60 Reprocessing Push 234-256 Completed (02/06)
02/08 Push 036-039 Completed
02/11 Push 001-003 Completed
02/12 Push 001-032 Dr. Wan's Request Completed 202-203 (02/15)
02/13 Push 202-216, 2000 Completed 001-004, 006 (02/17)
02/14 Push 001-008 Completed 001-004, 006 (02/17)
Upcoming Plans
Date Work Planned Status
Oceans Consistent Y ear Reprocessing Push
February: 13 - Install Dashboard in OPS Waiting for hardware for dashboard.
20 - Install RAID for archive Delayed until after SPG11 install.
25 - MCST Contingency viaPDS
March: 06 - Install Spatial Sub Server in OPS
11 - MOSS 7 Dry Run
18- MOSS 7
13 - AIRS L2, Reconfigure PDR server raid
18 - Install 6A.05
25 - SPG11 integration (Aqua platform)
April: 01 - SAPM/DPrep

18 - AQUA Launch, MCST support heeds
23 - AQUA Whom




Release Notes for Feb 20, 2002 (051)

PGE Patch ID Deliver Acceptance Inspection Cmd Line Run Integration Chaining Promotion to
y OPS
MoOPGE Original / / / / / / / / Superseded N/A N/A
Showstopped by patch
GSFcd
/ / / / / / / / In Progress TBD TBD
SDSTTK Original /7 /7 /7 /7 /7 /7 /7
(with (with (with
MoPGE ) MoPGE ) MoPGE )
MoPGE Original // !/ / Superseded by N/A N/A N/A N/A
Rejected patch
GSFcd
77 /7 77 77 77 Superseded N/A
Rejected by patch
GSFcd
[/ [/ [/ [/ [/ [/ [/
MyPGE Original / ]/ / / /] / / In Progress TBD TBD
MyPGE Original / / / / / / / / In Progress TBD TBD
MyPGE Original 7] 77 /] 7/ In Progress TBD TBD




